DoDIIS Test Evaluation Documentation Requirements

Recipient
(ACROSS)
Responsible
Party
Documentation Due Date (BELOW)
90 Days Prior to
IMA Profile Beta | Testing PMO
Request for Certification Letter | 90 Days Prior to
(Appendix H) Beta | Testing PMO X
SSAA (Appendix D from C&A | 90 Days Prior to
Guide Beta | Testing PMO X X Interim ADM
Interface Requirements 90 Days Prior to
Documentation Beta | Testing PMO
Interface Control Document 90 Days Prior to
Beta | Testing PMO Interim ADM
Request for Training Certification| 80 Days Prior to
Beta | Testing PMO
Security Requirements 60 Days Prior to
Tracgbili?y Matrix Beta}ll Testing PMO X X Interim ADM
Trusted Facility Manual Gg zzy;sTF;rslt(i)r: ;o SV X X e AT
Security Test Procedures 6(; zzy;sTF;rslt(i); ;o e X X et ARG
New/Updated Training 60 Days Prior to
Management Plan Beta | Testing PMO Interim ADM
JITF Workplan 45 Days Prior to
Beta | Testing PMO X
JITC Draft Test Plan 30 Days Prior to JITC
Beta | Testing
Beta Il Site Coordination Letter | 30 Days Prior to
Beta | Testing PMO
Installation Documentation 14 Days Prior to PMO X

Beta | Testing
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In-Plant Acceptance Package

5-10 Days Prior to

(IPAT) Beta IJIeRss)ng @ PMO Interim ADM
Self-Assessment 5-10 Days Prior to PMO
Beta | Testing (@
JTRR)
Training Material Start of Beta | PMO
Testing
JITF Draft Test Report (DTR) | 5 Days Following JITF
Completion of JITF
Analyses X
Security Beta | Test Letter, Test | 5 Days Following Security
Report & IATT (C&A Guide | Completion of Beta| (& PMO only
Appendices G & K) I Security Testing as Part of .
IADM ) Interim ADM
JITC Proceed to Beta Il Test 5 Days Following JITC
Letter Completion of Beta| (& PMO only
I JITC Testing as Part of .
IADM) Interim ADM
PMO Comments on JITF DTR | 2 Days Following PMO
Receipt of DTR
JITF Final Test Report (FTR) & | 3 Days Following JITF
Memorandum Receipt of PMO | (& PMO only
Comments on DTR as Part of .
IADM) Interim ADM
JITC Final Interoperability Test | 14 Days Following JITC
Plan Completion of Beta
I JITC Testing
Version Description Document Completion of PMO
BETA | as part of
the IADM Package .
Interim ADM
Completion of PMO
) ) BETA | as part of
Functional Requirements the IADM Package _
Document Interim ADM
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Test Finding Schedule of Completion of PMO
Resolution for DMB BETA | as part of .
the IADM Package In_terlm and
Final ADM
Interim Acquisition Decision Completion of PMO
Memorandum for Approval to go| BETA 1 as part of
to Beta Il the IADM Package )
Interim ADM
Training Certification Letter Completion of Training
BETA Il as part of Certifier
the Final ADM (& PMO only
Package as Part of Final .
ADM) Final ADM
Acquisition Decision Completion of PMO
Memorandum for Approval to go| BETA Il as part of
to Field the Final ADM .
Package Final ADM
Security Beta Il Test Letter, Test | 21 Days Following Security
Report & IATO (C&A Guide Beta Il Security | (& PMO only
Appendices G & K) Testing as Part of Final .
ADM) Final ADM
Beta Il Site Test Message 21 Days Following | Beta Il Site
Beta Il Acceptance | (& PMO only
Testing as Part of Final .
ADM) Final ADM
JITC Interoperability Test Report| 21 Days Following JITC
Beta Il (& PMO only
Interoperability as Part of .
Testing ADM) Final ADM
JITC
JITC Interoperability 28 Days Following (& PMO oply
e . as Part of Final .
Certification Letter Beta Il Testing ADM) Final ADM

Yellow signifies PMO
responsibility to provide to
applicable Test organization or
facility

Green signifies
recipient of
documentation




DoDIIS Test Evaluation Documentation Requirements



DoDIIS Test Evaluation Documentation Requirements



DoDIIS Test Evaluation Documentation Requirements



DoDIIS Test Evaluation Documentation Requirements



